COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/30/2009

ESTIMATE SUMMARY 10:18:28
CONTID: C16701A ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 16701A-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 124.° DAYS TIME ALLOW: 130 WORK DAYS
I-70 Chain Stations Phase II PERCENT TIME: 95.77 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: IM 070A-003
I70 Chain Stations Phase II
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE CLEAR CREEK
SUMMIT JEFFERSON, REGION 1
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 10/30/2009 DATE TIME STARTED 07/15/2008
12150 E. 112TH AVE. DATE LET 06/12/2008 DATE WORK BEGAN
DATE AWARDED 06/23/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/14/2008 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 07/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,939,114.65 PARTICIPATING $ 2,693,314.75 $ 32,075.00
AWARD PROJECT AMT: §  2,779,795.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.64% TOTAL EARNINGS 2,693,314.75 32,075.00
FUNDS AVAILABLE: $ 245,799.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,693,314.75 32,075.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,696.93 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,651,617.82 32,075.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,651,617.82 32,075.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,075.00
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PCN: 16701A-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0011 10:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0065 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
8,900.00000 1.000 8,900.00
0070 208-00205 *EROSTION CONTROL SUPERVISOR 263.000 263.000
HOUR 0.000 0.00
90.00000 263.000 23,670.00
0075 210-00090 *RESET DELINEATOR 72.000 37.000
EACH 0.000 0.00
28.00000 37.000 1,036.00
0080 212-00006 *SEEDING (NATIVE) 11.000 9.000
ACRE 0.000 0.00
470.00000 9.000 4,230.00
0085 212-00032 *SOIL CONDITIONING 11.000 9.000
ACRE 0.000 0.00
835.00000 9.000 7,515.00
0090 213-00002 *MULCHING (WEED FREE HAY) 11.000 9.000
ACRE 0.000 0.00
575.00000 9.000 5,175.00
0095 213-00061 *MULCH TACKIFIER 2,124.000 2,050.000
1B 0.000 0.00
1.25000 2,050.000 2,562.50
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 100.000
sy 0.000 0.00
2.45000 100.000 245.00
0105 503-00024 *DRILLED CAISSON (24 INCH) 984.000 896.000
LF 88.000 19,800.00
225.00000 984.000 221,400.00
0110 607-11525 FENCE (PLASTIC) 1,685.000 1,600.000
LF 0.000 0.00

2.50000 1,600.000 4,000.00
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PCN: 16701A-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0011 10:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 52.000 52.000
EACH 0.000 0.00
46.00000 52.000 2,392.00
0120 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 22.000 22.000
EACH 0.000 0.00
215.00000 22.000 4,730.00
0125 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 21.000 11.000
EACH 0.000 0.00
175.00000 11.000 1,925.00
0130 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,119.000 1,119.000
LF 0.000 0.00
43.00000 1,119.000 48,117.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 14,657.000 14,657.000
LF 0.000 0.00
13.70000 14,657.000 200,800.90
0145 613-01250 2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 16,807.000 16,757.000
LF 50.000 700.00
14.00000 16,807.000 235,298.00
0150 613-07034 PULL BOX (24"X36"X18") 36.000 36.000
EACH 0.000 0.00
1,300.00000 36.000 46,800.00
0155 613-10010 WIRING (SPECIAL) 1.100 1.000
LS 0.000 0.00
330,000.00000 1.000 330,000.00
0155 MATERIAL ALLOWANCE WIRING (SPECIAL) 0.000
LS 0.000 0.00
154,610.26000 0.000 0.00
0160 613-16020 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 2.000 2.000
EACH 0.000 0.00
2,350.00000 2.000 4,700.00
0165 613-34300 LIGHT STANDARD METAL (30 FOOT) 15.000 15.000
EACH 0.000 0.00

5,000.00000 15.000 75,000.00
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PCN: 16701A-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0011 10:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-34352 LIGHT STANDARD METAL (35 FOOT) (SPECIAL) (2 ARM) 112.000 112.000
EACH 0.000 0.00
5,500.00000 112.000 616,000.00
0175 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 1.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0180 613-50100 LIGHTING CONTROL CENTER 12.000 11.000
EACH 1.000 8,100.00
8,100.00000 12.000 97,200.00
0185 613-75150 LUMINAIRE METAL HALIDE (150 WATT) 241.000 192.800
EACH 0.000 0.00
1,190.00000 192.800 229,432.00
0190 614-00012 *SIGN PANEL (CLASS II) 986.000 986.000
SF 0.000 0.00
19.00000 986.000 18,734.00
0190 MATERIAL ALLOWANCE SIGN PANEL CLASS II 0.000
SF 0.000 0.00
10.70000 0.000 0.00
0195 614-00013 *SIGN PANEL (CLASS III) 60.000 60.000
SF 0.000 0.00
48.50000 60.000 2,910.00
0195 MATERIAL ALLOWANCE SIGN PANEL CLASS III 0.000
SF 0.000 0.00
12.45000 0.000 0.00
0200 614-00612 *STEEL SIGN POST (W 6X12) 57.000 57.000
LF 0.000 0.00
67.00000 57.000 3,819.00
0200 MATERIAL ALLOWANCE W-6X12 SIGN POSTS 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0205 614-00821 *STEEL SIGN POST (W 8x21) 52.000 52.000
LF 0.000 0.00

76.00000 52.000 3,952.00
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PCN: 16701A-BID ESTIMATE RUN
PROJECT : IM 070A-003 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 MATERIAL ALLOWANCE W 8-21 STEEL SIGN POSTS 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0210 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 321.000 321.000
LF 0.000 0.00
32.00000 321.000 10,272.00
0210 MATERIAL ALLOWANCE 2 1/2" GALLV SCH 80 POST 0.000
LF 0.000 0.00
14.10000 0.000 0.00
0215 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 26.000 26.000
80) (SLIPBASE)
EACH 0.000 0.00
235.00000 26.000 6,110.00
0215 MATERIAL ALLOWANCE 2 1/2" SCH 80 SLIP BASE & HARDWARE 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0220 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
1,440.00000 4.000 5,760.00
0220 MATERIAL ALLOWANCE CONCRETE FOOTING TY 1 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0225 614-03004 *CONCRETE FOOTING (TYPE 4) 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0225 MATERIAL ALLOWANCE CONCRETE FOOTING TY 4 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0230 614-10128 BLANKOUT SIGN (FIBER OPTIC) 4.000 4.000
EACH 0.000 0.00
10,850.00000 4.000 43,400.00
0235 614-72830 COMMUNICATIONS CABINET 4.000 4.000
EACH 0.000 0.00

6,500.00000 4.000 26,000.00
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PCN: 16701A-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0011 10:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 614-72857 SURFACE MOUNTED CONTROL CABINET 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0245 614-80000 FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
1,150.00000 2.000 2,300.00
0250 614-87040 CABLE INNERDUCT (1 INCH) 5,000.000 2,422.000
LF 10.000 50.00
5.00000 2,432.000 12,160.00
0255 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,975.00000 0.000 0.00
0260 614-87406 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 15,705.000 11,382.000
LF 0.000 0.00
1.80000 11,382.000 20,487.60
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0270 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0275 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
66,650.00000 1.000 66,650.00
0280 630-00000 FLAGGING 521.500 521.500
HOUR 0.000 0.00
25.50000 521.500 13,298.25
0285 630-00007 TRAFFIC CONTROL INSPECTION 120.000 111.000
DAY 0.000 0.00
160.00000 111.000 17,760.00
0290 630-00012 TRAFFIC CONTROL MANAGEMENT 138.000 133.000
DAY 5.000 3,425.00

685.00000 138.000 94,530.00



CONTID: Cl6701A COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16701A-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0011 10:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
150.00000 5.400 810.00
0300 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 33.300
EACH 0.000 0.00
175.00000 33.300 5,827.50
0305 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 0.000 0.00
230.00000 10.800 2,484.00
0310 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0315 630-80355 PORTABLE MESSAGE SIGN PANEL 1.100 0.900
EACH 0.000 0.00
12,750.00000 0.900 11,475.00
0320 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
3,580.00000 0.000 0.00
0325 630-80360 DRUM CHANNELIZING DEVICE 110.000 99.000
EACH 0.000 0.00
85.00000 99.000 8,415.00
0330 630-80380 TRAFFIC CONE 360.000 324.000
EACH 0.000 0.00
21.00000 324.000 6,804.00
0335 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
36,000.00000 0.900 32,400.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 16701A-BID ESTIMATE RUN 10/30/2009
PROJECT: IM 070A-003 ESTIMATE NO: 0011 10:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70190 F/A ELECTRIC SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70380 F/A EROSION CONTROL 5,000.000 1,809.000
F A 0.000 0.00
1.00000 1,809.000 1,809.00
CAT 0200 CURRENT AMT § 2,928,864.65 $ 32,075.00 % 2,683,064.75
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
10,250.00000 1.000 10,250.00
CAT 0400 CURRENT AMT § 10,250.00 s 0.00s 10,250.00
PROJECT TOTAL CURRENT AMT $ 2,939,114.65 $ 32,075.00 s 2,693,314.75



